Agile Scrum and Project Planning

Project management organises work into a project plan with milestones, a schedule and a budget. A Gantt chart shows the schedule, and the critical path shows which tasks cannot slip.

In scrum a team works in a sprint and takes tasks from the backlog. Each stakeholder helps to define requirements, and the team tracks risk and holds a retrospective after every sprint.

A work breakdown divides the project scope into small tasks that can be assigned and tracked.